
Harvest Management Plan for the Porcupine Caribou Herd 
2012‐13 Milestones 

 
Date  Activity Who 

7‐9 Feb 2012  Annual Harvest Meeting held in 
Dawson City 

PCMB convene 
with all Parties 

21 February 2012 
(within 30 days of 
meeting) 

Harvest Management 
recommendations to Parties 

PCMB 

8 March 2012 
(15 days later) 

Release recommendations publicly PCMB  

21 March 2012 
(Within 30 days) 

Written respond to PCMB 
recommendations  

All Parties

31 May 2012  Complete annual communications plan  PCMB and 
Parties 

1 June 2012  Submit harvest data to PCMB YG, GNWT

15 July 2012  Submit harvest data for 1 June 2011 to 
31 May 2012 

IGC, GTC, VGG, 
NND, TH 

1 August 2012  Communications materials compete for 
distribution 

PCMB 

15 November 2012  Complete Annual Summary Report and 
submit to PCMB 

PCTC 

1 December 2012  Distribute Annual Summary Report and 
invitation to AHM 

PCMB 

20 January 2013  Provide comments on report, 
supplementary information, and 
evaluation of harvest management 
measures to PCMB 

All Parties

12‐14 Feb 2013  Annual Harvest Meeting to be held in 
NWT – location TBD 

All Parties 

 


