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Summary Table of Implementation Plan Tasks and Actions – Reviewed at 2013 Annual Harvest Meeting 
 

Task # Activity Lead Participants Timing Status 
1. Harvest Management Assessment 
 
Task 1.1 Report rigorous and verifiable harvest information for all hunters of Porcupine Caribou at all times of the year 
1.1.1 Establish an integrated harvest 

reporting program and collect 
comparable harvest information 
for all hunters of the Porcupine 
caribou herd 

All Parties JS, WMACs, GRRB, 
HTCs, and RRCs 
 

Fall 2010 Done; survey design complete 

1.1.2 Implement a jurisdiction-based 
harvest reporting/verification 
program in the communities of 
Tuktoyaktuk, Inuvik, Aklavik, Fort 
McPherson, Tsiigehtchic, Old 
Crow, Mayo and Dawson City 

All Parties  JS, WMACs, GRRB, HTCs 
and RRCs 
 

Fall 2010 IGC – Aklavik data submitted – taking steps to address lack 
of data from Inuvik and Tuktoyaktuk 
GTC – ongoing 
TH – ongoing 
NND – ongoing  
VG- ongoing  
GNWT – ongoing; using the current method, unable to meet 
the annual deadlines outlined in the HMP 
YG – licensed done 

1.1.3 Implement a harvest 
reporting/verification program 
through the use of check stations 
and field monitoring 

YG, GNWT Participation/ partnerships 
with individual Parties as 
agreed to by these Parties 

Fall 2010 YG – no check station due to low caribou numbers; Dempster 
CO did patrols; 
GNWT - Continue working with partners, provide funding and 
assisted with check station operations, work with partners to 
have open for spring harvest if required; 
GTC – operated in the fall 2012, funding dependent on ENR 

1.1.4 Develop a template for the 
compilation of annual harvest 
data collected by each of the 
Parties for inclusion in the Annual 
Summary Report 
 

PCTC Parties approve Dec. 2010  
 
Review Dec. 
2011 

Done by YG and GNWT staff 
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Task # Activity Lead Participants Timing Status 
1.1.5 Develop a software program as 

required to facilitate the 
calculation of a total estimated 
harvest, where appropriate 

GC All Parties, GRRB Fall 2011 In progress – GC lead with YG and GNWT staff support; 
working version needs to be customized for each community 

Task 1.2 Conduct annual harvest data analysis 
1.2.1 Analyze the harvest information 

collected and  submitted by the 
Parties annually 

Chair PCTC PCTC members Completed by 
November 15 
(Annual Summary 
Report) 

Submissions late coming in so not complete in time for 2013 
Annual Summary Report.  Done prior to meeting; 
PCMB approved format for public release of date and 
location data 

Task 1.3 Conduct annual population analysis 
1.3.1 Review and prepare updated 

population models 
PCTC Expert contractor No later than 

February 2011 
 

Initial draft of model completed. Model needs to have harvest 
data incorporated as an input. Once ready, PCTC needs to 
review 
 
Model will be brought to the PCMB for review and to decide 
how it will be brought to the communities for review as soon 
as possible 

1.3.2 Provide herd population 
information annually to the GC-
CWS, PCTC and PCMB to assist 
in the preparation of the Annual 
Summary Report 

YG, GNWT, 
ADFG, USFWS 

PCTC, PCMB As completed Ongoing – no concerns identified 
 

1.3.3 Prepare and maintain a long-term 
database and provide annual 
summary of biological information 
to inform the Annual Summary 
Report and the population model 

GC-CWS PCTC Updated by 
November 1 
annually  
 

Initial database development done, has not been populated – 
USFWS is expanding; Mike Suitor will follow up on this 
 
 
 

Task 1.4 Prepare Annual Summary Report 
1.4.1 Develop and confirm the Annual 

Summary Report template 
 
 

PCTC PCMB, Parties 1 October 2010 Complete 
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Task # Activity Lead Participants Timing Status 
1.4.2 Prepare an Annual Summary 

Report, including a population 
estimate, with the most current 
available biological information 
about the herd and the analysis of 
the total estimated harvest and 
submit to the PCMB 

PCTC  No later than 
November 15 
 

Report completed by deadline, missing harvest data which 
wasn’t all submitted on time. Most recent ABEKC data 
incorporated. Will attempt to incorporate entire ABEKC 
dataset for next year if approvals are completed.  
Some indicator information continues to be a year behind 
due to lack of availability; however sometimes this is 
unavoidable.  
Harvest data will need to be submitted by all Parties by July 
15 next year in order to be incorporated into the report 

Task 1.5 Convene the Annual Harvest Meeting and conduct the harvest management assessment 
1.5.1 Develop and approve the terms of 

reference for the Annual Harvest 
Meeting 

PCMB develop Parties approve Approve by 
December 2010 

Complete 

1.5.2 Distribute the Annual Summary 
Report to Parties, invite 
submission of additional 
information, supplementary to the 
report, and attendance at the 
Annual Harvest Meeting

PCMB Parties register prior to 
January 20 

Annually no later 
than December 1 

Sent on Dec 22, 2012 
 

1.5.3 In response to the Annual 
Summary Report, each Party will 
provide written comments and 
additional information 

Parties WMACs, GRRB By January 20 for 
distribution by 
PCMB prior to 
AHM 

None received this year prior to meeting 
 

1.5.4 Convene the Annual Harvest 
Meeting to discuss the Annual 
Summary Report 

PCMB Parties Annually 2nd week 
of February 

Meeting held Inuvik Feb 12 and 13, 2013; all Parties 
attended in person 

1.5.5 Collectively review the 
effectiveness of each Party’s 
management actions as reported 
by each Party at the AHM 
 
 

PCMB Parties Annually during 
the second week 
of February 

Done during AHM; PCMB would like to use this table to help 
do that review annually;  Will send out next year prior to AHM 
to be updated 
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Task # Activity Lead Participants Timing Status 
1.5.6 Conduct the harvest management 

assessment to determine the 
harvest management (colour) 
zone and recommend harvest 
management actions to the 
Parties 

PCMB Parties, responsible co-
management 
organizations, interested 
organizations and 
interested public 

Annually 2nd week 
Feb.; 
recommendations 
by the PCMB 
within 30 days 

Done during AHM, PCMB recommendations sent to Parties 
February 25, 2013 

1.5.7 Review harvest management 
recommendations from the PCMB 
and determine how to implement 
management actions within 
respective jurisdictions 

All Parties WMAC (NS), WMAC 
(NWT), GRRB 
 

Written response 
to PCMB within 
30 days   

Response after the 2012 AHM was slow and this impacted 
the ability of the Board and Parties to implement 
management actions as required; Discussion at 2013 AHM to 
try to get Parties to respond in a more timely fashion; 
Recognized need to copy information to certain departments 
to support this 

2. Harvest Management   
 
Task 2.1 Develop and implement communication and education materials and programs 
2.1.1 Develop communications 

materials to inform and educate 
harvesters about the HMP 

PCMB develops 
materials 

GNWT, YG, IGC, GTC, 
VGG, TH and NND modify 
PCMB materials and 
communicate this 
information 

 Done 
 

2.1.2 Develop and implement a 
communications plan and 
distribute required information for 
fall 2010 

PCMB coordinates Available Parties and 
communications 
specialists 
 

By August 2010 Complete – many Parties participated as part of 
communications working group 

2.1.3 Develop PCH hunter education 
program 

PCMB coordinates 
development and 
makes 
recommendations 
to the Parties 
 
 
 

Parties with GRRB, HTCs, 
RRCs  

Complete modules 
by March 2011  

 

Outline of course content complete in 2010.  To be 
completed in upcoming year 
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Task # Activity Lead Participants Timing Status 
2.1.4 Implement a youth/hunter 

education programs 
GNWT/YG holds 
sight-in-your-rifle 
programs. All 
Parties develop 
and implement 
community-based 
programs and 
materials 

GRRB, HTCs, RRCs GNWT holds one 
SIYR per 
community and 
two on Dempster 
prior to March  

GNWT held one hunter education session in Aklavik and two 
youth education programs presented 
 
YG held SIYR session and hunter education in Old Crow  
 
 

2.1.5 Develop an annual 
communication work plan that 
addresses: 

 herd status 
 management actions 
 board activities 
 hunter education 
 multi-year, multi-zone 

considerations 

PCMB Parties By May 31 of 
each year and 
implemented prior 
to August 1 

Held a communications working group teleconference in 
October 2012 

Task 2.2 Develop harvest allocation measures 
2.2.1 Develop a range-wide Native 

User Access and Consent 
Agreement 

IGC convenes the 
meetings as 
required for the 
participants 

TH, NND, VGG, IGC, GTC 
 

Initiate by spring 
2011 and 
complete by 31 
Aug 2011  

Pending – IGC to convene meeting right away 

2.2.2 Develop a Yukon First Nations 
Native User Agreement 

VGG convenes the 
meetings as 
required for the 
participants 
 
 
 
 
 
 

TH, NND, VGG Initiate by spring 
2011 and 
complete by 31 
August 2011 

VGG and TH taking lead role; waiting for historical harvest 
data summary to inform the discussions on sharing  
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2.2.3 Develop a Yukon First 

Nations/Yukon Government 
Agreement that addresses, at 
minimum, the allocation of Annual 
Allowable Harvest in the orange 
zone between licensed and 
native users 

YG convenes the 
meetings as 
required for the 
participants 

TH, NND, VGG  
 

On completion of 
Yukon First 
Nations Native 
User Agreement 

Dependent on 2.2.2 

2.2.4 Develop a NWT Native User 
Agreement that addresses at 
minimum, the allocation of the 
NWT Native Annual Allowable 
Harvest in the orange zone 

IGC, GTC convene 
bi-lateral meetings 
as required 

 In progress Pending – discussion plans have been initiated; CYFN needs 
to delegate signatory authority to YFNs  

2.2.5 Develop an NWT/Yukon/PCA 
administrative arrangement to 
recognize a range-wide 
Porcupine Caribou Herd tag 

YG convenes 
discussions as 
required 

GNWT, PCA Initiate by Feb 
2011 and 
complete by fall 
2011 

Initial discussions happened; need clarification that will result 
from the Native User Agreements 

Task 2.3 Implement harvest management measures 
2.3.1 Develop and implement 

jurisdiction-based harvest 
management measures 

All Parties JS, WMACs, GRRB, 
HTCs, and RRCs 

Fall 2010 Done as required in green zone 
-2 tags for licensed hunters 
-Interim measures removed in 2011;  
YG reviewing legislation to see what needs to be included in 
discussions from a YG perspective  

3. Monitoring, Evaluation and Adaptive Management 
 
Task 3.1 Evaluate the population model and modify as required 
3.1.1 Review and evaluate the 

population model and indicators, 
including the quality and reliability 
of the information they use and 
relative confidence in the 
estimates they produce; modify 
as required 

PCTC PCMB, Parties, Expert 
Contractor 

As required Initial draft of the model has been developed; still requires 
review 
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Task 3.2 Evaluate the quality and reliability of the harvest data and associated reporting program and methodology and modify as require 
3.2.1 Conduct an independent review 

and evaluation, with 
recommendations where 
required, on the design of the 
harvest reporting program and its 
components to determine the 
rigour and reliability of the data 
output and the determination of 
the total estimated harvest 

GC-PCA Parties, PCTC, PCMB Completed by fall 
2010 

Complete – appendix 9 of IP 

3.2.2 Conduct an independent rev. and 
evaluation with recommendations 
where required on the 
methodology and quality and 
reliability of the reported and 
estimated total harvest (including 
sex ratios) of Porcupine Caribou 

GC-PCA PCTC, PCMB, Parties Completed and 
provided prior to 
2012 AHM, 
repeat as agreed 
to by the Parties 
at AHM 

Harvest data collection programs not ready for review yet;  
revisit timeline in 2014 

3.2.3 Based on the evaluation 
completed in Activity 3.2.2, 
formally review the effectiveness 
of harvest reporting methods and 
programs; modify as required 

All Parties PCMB, PCTC, WMACs, 
GRRB, HTCs, RRCs 

AHM 2012; 
repeat 
periodically as 
agreed to by the 
Parties at the 
AHM 

Dependent on 3.2.2 

Task 3.3 Review and evaluate the PCH Harvest Management Plan and Implementation Plan and modify as appropriate 
3.3.1 Evaluate the effectiveness and 

need for any revisions of the HMP 
and Implementation Plan 

PCMB coordinates 
the evaluation. All 
Parties approve 
revisions that may 
be required 

WMACs, GRRB First review in 
2015 or upon 
request of any 
Party 

N/A 

 


