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Summary Table of Implementation Plan Tasks and Actions 
Reviewed and updated at 2019 Annual Harvest Meeting 

Based on February 2016 Revised IP 
 

 Activity Lead Participants Timing Status   

1. Harvest Management Assessment 
 

Task 1.1 Report rigorous and verifiable harvest information for all hunters of Porcupine Caribou at all times of the year. 

1.1.2 Implement a jurisdiction-based 
harvest reporting/verification 
program in the communities of 
Tuktoyaktuk, Inuvik, Aklavik, Fort 
McPherson, Tsiigehtchic, Old 
Crow, Mayo and Dawson City. 

All Parties
  

JS, WMACs, 
GRRB, HTCs 
and RRCs 
 

Annually by 
deadlines 
outlined in 
Appendix 1 

IGC – CBM program conducting 
monthly interviews, reported and 
estimated harvest provided 
GTC – GRRB provided estimated 
harvest, participation rates increased 
substantially after harvest list was 
adjusted to be more accurate; 
TH – data reported not estimated;  
NND – ongoing;  
VG – data reported not estimated;  
GNWT – ongoing; reporting a year 
behind based on current method; 
YG – ongoing, licensed data submitted 

1.1.3 Implement a harvest 
reporting/verification program 
through the use of check stations 
and field monitoring, as required. 

YG, GNWT Participation/ 
partnerships 
with individual 
Parties as 
agreed to by 
these Parties 

Ongoing YG – no check station in 2018 due to 
no caribou on Dempster, Dempster CO 
did patrols; 
GNWT – no check station or 
community monitoring in 2018 due to 
no caribou on Dempster. 

1.1.5 Develop a training 
module/program for harvest data 
entry into PCH harvest reporting 
database.  

PCMB YG, GNWT Fall 2016 YG/GNWT staff assisted VGFN, IGC 
and GRRB; ongoing support focused 
on harvest data collection and 
reporting in lieu of a database. 
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 Activity Lead Participants Timing Status   

1.1.6 Ensure all Parties are trained and 
are using the current PCH 
harvest reporting database as 
required to facilitate the 
calculation of a total estimated 
harvest where appropriate. 

All Parties All Parties; 
GRRB 

Fall 2016 Database not currently in use. 

Task 1.2 Conduct annual harvest data analysis 
 

1.2.1 Analyze the harvest information 
collected and submitted by the 
Parties annually 

Chair PCTC PCTC members Completed by 
October 15 
(Annual 
Summary 
Report) 
 

Presentation done at 2019 meeting. 

Task 1.3 Conduct annual population analysis 
 

1.3.1.1 Undertake further work to verify 
that the population model and 
predict population size and trends 

PCTC PCMB, PCTC Winter 16-17 Work presented to PCMB prior to 2016 
AHM on population back-casting of the 
model. Overall results presented to 
AHM. Model has been adjusted to 
enable it to be used as an additional 
tool to inform herd status when no 
photo-estimate is available. No further 
work was completed on the model this 
year. 

1.3.1.2 Present and communicate an 
updated population model to the 
co-management boards and then 
the communities 

PCMB YG, GNWT Dependent on 
1.3.1.1 

Some presentations have been made 
to boards. PCMB to discuss 
communication around the updated 
model. Ongoing. 

1.3.2 Provide herd population 
information annually to the GC-
CWS, PCTC and PCMB to assist 
in the preparation of the Annual 
Summary Report 

YG, GNWT, 
ADFG, 
USFWS 

PCTC, PCMB As completed Ongoing – no concerns identified 
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1.3.3 Prepare and maintain a long-term 
database and provide annual 
summary of biological information 
to inform the Annual Summary 
Report and the population model 
 
 

GC-CWS PCTC Updated by 
November 1 
annually  
 

Ongoing. Anticipate increased activity 
in 2019-20.  
 

Task 1.4 Prepare Annual Summary Report 
 

1.4.2 Prepare an Annual Summary 
Report, including a population 
estimate, with the most current 
available biological information 
about the herd and the analysis 
of the total estimated harvest and 
submit to the PCMB 

PCTC  No later than 
November 15 
 

Report completed by deadline, missing 
harvest data which wasn’t all submitted 
on time. Some indicator information 
continues to be a year behind due to 
lack of availability or timing of 
collection. Added annual survival 
estimates this year. 

Task 1.5 Convene the Annual Harvest Meeting and conduct the harvest management assessment 
 

1.5.2 Distribute the Annual Summary 
Report to Parties, invite 
submission of additional 
information, supplementary to the 
report, and attendance at the 
Annual Harvest Meeting 

PCMB Parties register 
prior to January 
20 

Annually no 
later than 
December 1 

Invitation sent on Dec. 1, 2018 
 

1.5.3 In response to the Annual 
Summary Report, each Party will 
provide written comments and 
additional information 

Parties WMACs, GRRB By January 20 
for distribution 
by PCMB prior 
to Annual 
Harvest 
Meeting 

Some Parties responded regarding 
attendance. No further information was 
provided.  

1.5.4 Convene the Annual Harvest 
Meeting to discuss the Annual 
Summary Report. 

PCMB Parties Annually 2nd 
week of Feb. 

Meeting held in Inuvik on Feb 12-13, 
2019; all Parties except VGG and NND 
attended in person. 

1.5.5 Collectively review the 
effectiveness of each Party’s 
management actions as reported 
by each Party at the AHM 

PCMB Parties Annually 
during the 2nd  
week of Feb. 

Done during AHM; PCMB sent out 
prior to AHM to be updated annually at 
AHM. 
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1.5.6 Conduct the harvest 
management assessment to 
determine the harvest 
management (colour) zone and 
recommend harvest management 
actions to the Parties 

PCMB Parties, 
responsible co-
management 
organizations, 
interested 
organizations 
and interested 
public 

Annually 2nd 
week Feb.; 
recommendati
ons by the 
PCMB to 
follow within 
30 days 

Done during AHM, PCMB 
recommendations sent to Parties 
February 26, 2018 

1.5.7 Review harvest management 
recommendations from the 
PCMB and determine how to 
implement management actions 
within respective jurisdictions 

All Parties WMAC (NS), 
WMAC (NWT), 
GRRB 
 

Written 
response to 
PCMB within 
30 days  

Almost all Parties responded to the 
recommendations after the eighth 
AHM in 2018 in a timely fashion. 
Replies from Parties received as 
follows: 

• YG (Mar 13) 

• TH (Mar 22) 

• VGG (Mar 23) 

• GTC (Mar 27) 

• GNWT (Mar 28) 

• IGC (Mar 29) 

• EC (May 23) 
 
No response from NND 
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2. Harvest Management   

Task 2.1 Develop and implement communication and education materials and programs 
 

2.1.4 Implement a youth/hunter 
education programs including 
sight-in-your-rifle programs, 
community-based programs, 
traditional knowledge-education 
campaign  

GNWT/YG 
holds sight-in-
your-rifle 
programs. All 
Parties 
develop and 
implement 
community-
based 
programs and 
materials 
 

GRRB, HTCs, 
RRCs 

GNWT holds 
one SIYR per 
community 
and two on 
Dempster prior 
to March  

SIYR events held by Tuktoyaktuk. 
YG held HEED in Dawson and 
attempted to hold one in Old Crow. 
TH continues to hold annual First Hunt 
camp on Dempster and is now holding 
a fall harvest camp in September in the 
Fortymile area.  
School on the land programs run in 
NWT- collaboration between 
RRCs/HTCs and GNWT 
Old Crow high school culture camp in 
March. High school hunt was held in 
September and May.  
NND holds a TK youth-on-the-land 
educational and cultural camps and 
host an annual May Gathering.   
PCMB hosted a SIYR event in Fort 
McPherson in September ’17. 

2.1.5 Develop an annual 
communication work plan that 
addresses: 

• herd status 

• management actions 

• board activities 

• hunter education 

• multi-year, multi-zone 
considerations 

• key messaging focus for 
field monitoring  
 

PCMB 
 

Parties By May 31 of 
each year and 
implemented 
prior to 
August 1 

Communications work done through 
PCMB. Ongoing. 
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Task 2.2 Develop harvest allocation measures 
 

2.2.1 Develop a range-wide Native 
User Access and Consent 
Agreement 

IGC convenes 
the meetings 
as required for 
the participants 

TH, NND, VGG, 
IGC, GTC 
 

Subject to the 
agreement by 
participants 

Final Draft is being ratified and some 
Parties have completed a legal review. 
Date for signing TBD. 

2.2.2 Develop a Yukon First Nations 
Native User Agreement 

VGG convenes 
the meetings 
as required for 
the participants 

TH, NND, VGG Completed by 
spring 2017 

Completed together with 2.2.1.  

2.2.3 Develop a Yukon First 
Nations/Yukon Government 
Agreement that addresses, at 
minimum, the allocation of 
Annual Allowable Harvest in the 
orange zone between licensed 
and native users 

YG convenes 
the meetings 
as required for 
the participants 

TH, NND, VGG  
 

On completion 
of Yukon First 
Nations Native 
User 
Agreement 

YG convenes the meetings as required 
for the participants: dependent on 
completion of Task 2.2.2. 

2.2.4 Develop a NWT Native User 
Agreement that addresses at 
minimum, the allocation of the 
NWT Native Annual Allowable 
Harvest in the orange zone 

IGC, GTC 
convene bi-
lateral 
meetings as 
required 

 Initiate in 2016 Completed together with 2.2.1. 

2.2.5 Develop a NWT/Yukon/PCA 
administrative arrangement to 
recognize a range-wide 
Porcupine Caribou Herd tag 

YG convenes 
discussions as 
required 

GNWT, PCA Upon 
completion of 
the Native 
User 
Agreement 
 
 
 
 
 
 
 
 
 

Initial discussions happened; need 
clarification that will result from the 
Native User Agreements 
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Task 2.3 Implement harvest management measures 
 

2.3.1 Develop and implement 
jurisdiction-based harvest 
management measures. 

All Parties JS, WMACs, 
GRRB, HTCs, 
and RRCs 

Fall 2010 Done as required in green zone; 2 
male tags for licensed hunters in NWT. 
Yukon regulations to align licensed 
harvest bag limit with the colour zone 
management actions as was 
recommended by PCMB and YG to the 
YFWMB; supported by Minister.  
 
 

3. Monitoring, Evaluation and Adaptive Management 

 

Task 3.1 Evaluate the population model and modify as required 
 

3.1.1 Review and evaluate the 
population model and indicators, 
including the quality and reliability 
of the information they use and 
relative confidence in the 
estimates they produce. Modify 
as required. 

PCTC PCMB, Parties, 
Expert 
Contractor 

As required COMPLETED 
Further steps for education on the 
model under activity 1.3.1.1 and .2. 

Task 3.2 Evaluate the quality and reliability of the harvest data and associated reporting program and methodology and modify as 
require 
 

3.2.2 Conduct an independent review 
and evaluation, with 
recommendations where 
required, on the methodology, 
and quality and reliability of the 
reported and estimated total 
harvest (including sex ratios) of 
Porcupine Caribou 

GC-PCA PCTC, PCMB, 
Parties 

Completed 
and provided 
prior to 2021 
Annual 
Harvest 
Meeting 

Harvest data collection programs not 
ready for review yet. 
Timeline revised during 2016 review of 
IP. 
New lead: PCMB 
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3.2.3 Based on the evaluation 
completed in Activity 3.2.2, 
formally review the effectiveness 
of harvest reporting methods and 
programs. Modify as required. 

All Parties PCMB, PCTC, 
WMACs, GRRB, 
HTCs, RRCs 

Periodically as 
agreed to by 
the Parties at 
the AHM 
 

Dependent on 3.2.2 

Task 3.3 Review and evaluate the PCH Harvest Management Plan and Implementation Plan and modify as appropriate 
 

3.3.1 Evaluate the effectiveness and 
need for any revisions of the 
HMP and Implementation Plan 

PCMB 
coordinates 
the evaluation. 
All Parties 
approve 
revisions that 
may be 
required 

WMACs, GRRB Review in 
2021 

Administrative review of IP completed 
in 2015-16. 
Full review to be undertaken in 2021. 
Comments from Parties re HMP review 
will be retained and brought forward 
during 2021 review.  
 

 


